
Progress Report    1/1/16-6/30/16

Project #15-1058, Lower Bear Creek Natural Area Additions

Submitted by Tom Beavers on 08/01/2016 Accepted by Josh Lambert on 08/01/2016

CONTACTS

Tom Beavers

tom.beavers@kingcounty.gov
Project Contact:King Co Water & Land ResPrimary Sponsor:

Jean White

jean.white@kingcounty.gov
Alt Project Contact:Lead Entity: WRIA 8 LE (King County)

Veronica Doherty

veronica.doherty@kingcounty.go
Billing Contact:

Josh Lambert

Josh.Lambert@rco.wa.gov
RCO Grant Manager:Rec. and Conserv. OfficeManaging Agency:

COSTS TO DATE

Project Start Date: 12/09/2015 FundingEnd Date: 08/30/2018

Funding Formula: Requested Original Current

Puget Sound Acq. & Restoration: $0.00 $375,000.00 $375,000.00(0%) (83%) (83%)

Salmon State Projects: $375,000.00 $0.00 $0.00(83%) (0%) (0%)

Sponsor Match: $75,000.00 $75,000.00 $75,000.00(17%) (17%) (17%)

Total:

Paid To Date:

Remaining RCO Funds:

Advance Balance:

Admin Limit:

A&E Limit:

$450,000.00 $450,000.00 $450,000.00

$0.00 

$375,000.00 

$0.00 

$20,000.00 

$0.00 

4.65%

(100%) (100%) (100%)

Match Bank:

Admin Spent:

A&E Spent:

$0.00 

$0.00 

$0.00 

Last Released Billing:

Pending Billing:

Number of Billings: 0

No
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PROGRESS REPORT QUESTIONS

Question# Answer Answer Description

1 of 7 Are there any significant challenges that might hinder 

progress or keep you from meeting your project 

milestones?  If so, please tell us about them.

No

2 of 7 Describe the work accomplished during this reporting 

period.

An appraisal was completed on a partial fee of the 

property, 2.85 acres , prior to grant award.  Little Bit 

is an NGO, governed by a Board of Directors.  Their 

Board became interested in a Conservation 

Easement, on the same area, because the Board 

was considering some future development, which 

would create more impervious surface on the larger 

parcel (the portion outside the scope of the grant).  

Due to land use Code, a fee acquisition would limit 

their future development while a Conservation 

Easement would not have any impact on it.  The 

County sent the Board a template Conservation 

Easement for Board consideration.   Since then, 

several Board members are questioning the future 

development, and they want to consider the fee 

option again.

3 of 7 Do you anticipate any changes to your project?  Please 

describe those changes here.

No

4 of 7 If not identified in the milestones, provide property name(s) 

and closing date(s) for property acquired, but not yet billed 

to RCO.

No property has been acquired during this reporting 

period

5 of 7 Tell us about the next steps for your acquisition(s). Provide 

details on appraisals, negotiations, or closings for the 

parcels listed in the agreement that have not been 

purchased yet.

King County will order an update appraisal on the 

Little Bit property, if the fee option is decided.  King 

County will appraise the property for a Conservation 

Easement, depending on the direction of the Board 

of Directors.  Little Bit is still interested in a sale to 

the County.  They need more time to determine 

whether a fee acquisition or Conservation Easement 

best suits their needs.

6 of 7 Tell us about work planned for the next reporting period. For the Little Bit property, King County will exercise 

patience while Little Bit's board determines whether 

a fee acquisition or Conservation Easement best 

suits theirs needs.  King County will continue to 

check in on their status.  It will answer any questions 

the board may have about the acquisition process.

For the Reid acquisition, the County will determine 

the area to be appraised, working with the property 

owner.  An appraisal will begin during the next 

reporting period.

7 of 7 Do you anticipate you will need to request an amendment to 

your project agreement in the next six months (time 

extension, cost change, scope change, etc.)?  If yes, please 

explain:

No
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MILESTONES

Milestone Target Date Description Completed Delayed Target Date Progress/Reason for Delay

New

Project Start 12/09/2015 X

Order Appraisal(s) 06/15/2016 Little Bit Easement X

Progress Report Submitted 06/30/2016 X

Order Appraisal Review(s) 08/30/2016 Little Bit Easement X

Order Appraisal(s) 09/30/2016 Ried Acquisition

Annual Project Billing 12/31/2016

Progress Report Submitted 12/31/2016

Special Conditions Met 12/31/2016 Little Bit Draft 

Conservation Easement

Baseline Documentation to RCO 12/31/2016 Little Bit Easement

Order Appraisal Review(s) 01/31/2017 Ried Acquisition

Baseline Documentation to RCO 03/31/2017 Little Bit Easement

Environmental Assess Complete 03/31/2017 Little Bit Easement

Purchase Agreement Signed 06/30/2017 Ried Acquisition

Progress Report Submitted 06/30/2017

Purchase Agreement Signed 06/30/2017 Little Bit Easement

Environmental Assess Complete 07/30/2017 Ried Acquisition

Acquisition Closing 09/30/2017 Little Bit Easement

Acquisition Closing 12/31/2017 Ried Acquisition

Progress Report Submitted 12/31/2017

Annual Project Billing 12/31/2017

Recorded Acq Documents to 

RCO

12/31/2017 Little Bit Easement

Recorded Land Survey to RCO 12/31/2017 Little Bit Easement

Recorded Acq Documents to 

RCO

03/31/2018 Ried Acquisition

Stewardship Plan to RCO 03/31/2018 Ried Acquisition

Stewardship Plan to RCO 03/31/2018 Little Bit Easement

Funding Acknowl Sign Posted 06/30/2018 Ried Acquisition

Final Report in PRISM 06/30/2018

Progress Report Submitted 06/30/2018

Agreement End Date 08/30/2018

Final Billing to RCO 11/30/2018
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